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Estimates of work done by convicts iu Angola Bay in the

construction of tlie James-Croom Road, from Groom's Bridge

to the Wilmington and Duplin Road :

Total length of road 8.88 miles.

" '' of canals and ditches 17.76 "

" number of cub. yds. of earth moved 96092.3
" " of acres of land cleared on road. 41.7

Number days convicts were on work 20,795

lost 4,479

" worked 16,316

Average number of convicts on work 56.97

Cost of each convict per day 42.88 cents.

Total cost of convicts ,^8,917.19

Number of cub. yds. moved each day, one con-

vict. 4.62

Number of cub. yds. moved each day, one con-

vict, actually at work 5.88

Cost per cubic yard 9.28 cents.

A very large proportion of this work was done in water.

The canals and ditches were much obstructed by stumps, logs

and roots. The road is an excelient one, with the exception of

about 1\ miles not properly completed, and a few wash-outs in

Gum Swamp, caused by the highest freshet ever known in that

section. The road is regularly travelled over with heavy loads,

and has so far shown no indications of any serious wear, but it

would be much better to fully complete the road, which can

be done in a short time and at small expense, while the convicts

are again in Angola Bay, to complete the Chinquepin Road.

Their quarters are there, and in good order. These roads are not

only of great value to the Board's lands, but they are of vast

benefit to a thickly settled, hard-working-people. These swamps,


